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Diary: Dispute

Office work

·Jeff Finn on vacation today.
·Jim Gallego was not in today, was available by phone.
·Bob Brignano stopped by my office, borrowed the keys to the van to check the pipe beam in Skyway .
They seem to be extended too far out into SAS. Brought back the keys to the Van (2-5 p.m.).
·Attended the weekly scheduling meeting. Jim was participating on the phone. He will review revised 4-
week look-ahead schedule and Chris will resubmit. Chris said that they had not received approval for the
cellcrete plan yet. Raj will look into it and decide.
·Reviewed and signed Survey Request #93, Final Grade, W line Station 89+30 to 93+65.
·Reviewed and signed Survey Request #94, Const Limits, WB Roadway.
·Sent an email and list of pending CCOs to Ed Puchi .
·Sent an email to Bill Casey to confirm our meeting with MCM for tomorrow at 14:30 p.m. to coordinate
work for the Labor Day Weekend.
·Sent and email to Ellery Lucas of PB to give an update on pending electrical issues for EB structure ,
blockouts, conduit runs etc.
·Asked Dennis McCollum to finalize response to Water Board’s visit on 5/1/09 and attach photos. Also
talked to Chris Knoche regarding the same issue. Will send response to them tomorrow.
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